
NAVFAC 7300/30 ßev12t11,

NAVAL FACILITIES ENGINEERING COMMAND

t. GoNTRACTOR'S |NVOICE
From Allen & Shariff Corooration

7061 Deepaqe Drive
Columbia MD 21045

Contractor's remittance address
(if different than mailing address, contract requires Modification)

Contractor POC/Telephone/email for this invoice: , Assistant Controller

 

Below is a Statement of Performance under Contract# N40080-10-D-0496

CAGE Code
lnvoice Date

lnvoice Number
DUNS No.

O4WG4
07-Sep-16

1413005.10
809477631

Task Order# 0030

for Restore lnterior & Building Systems @ Bldg. 1600 - Primary Gare Clinic @ South Potomac, lndian Head

The enclosure provides breakdown of this statement of performance.
A. Total value of contracVtask order through modification
B. Percentage of performance complete
C. Value of completed performance
D. Less total of prior payments
E. Amount of this invoice

Signature and Title:
Date: 91712016

3 $ 3,962,050.91
33.10o/o

$ 1,311,356.91

$ 1,285,256.91

$ 26,100.00

Assistant Controller

Taxpayer ldentification No. (TlN):
Electronic funds transfer (EFT) banking information (if appticabte):

(Government use only)

Fund Usage #

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)



NAVFAC 7SO/31

CONTRACT PERFORMANCE STATEMENT
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NAVFAC 7300/31

CONTRACT PERFORMANCE STATEMENT
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Remarks: (b) (6)



INVOICE CERTIT'ICATION

TITLE OF JOB

CONTRACT: N40080-10-D-0496 TaskOrder#:0030

The undersigned certifies that as-built drawings are current and that the work for which payment is requested
including stored material, is in compliance with the contract requirements.

Assistant Controller
(Title)

September 7.2016
(Date)

(b) (6)



PAYMENT CERTIFICATION

TITLE OF PROJECT WITH DELIVERY ORDER

CONTRACT N40080-10-D-0496 , D.O. #: 0030

I hereby certify, to the best of my knowledge and belief, that:

(l) The amounts requested are only for the performance in accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract and timely payments will be made from the proceeds of the payment covered by this certification,
irf accordance with subcontract agreements, and the requirements of Chapter 39 of Title 31, United States
code; and

(3) This request for progress payment does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the
subcontract.

Assistant Controller
(Title)

Seotember 7 - 2016
(Date)



Karin Farrell

Sent:
lo:
Cc:

Subject:

From:

Follow Up Flag:
Flag Status:

Approved

For the next pay req. please bill a líttle early due to end of fiscal year.

Thanks,
B¡II

William (Bill) Lindsay

Engineering Technician
NAVFAC Wash. NSA lndian Head

4457 McMahon Rd. Bldg.551
lndian Head MD. 20640-5121
3OL-744-2782 Office
202-330-9810 Cell

30L-744-L698 FAX

william.m.lindsav@naw.mil
BU1(SCW)RET.

---Original Message----
From: Karin Farrell [mailto:kfarrell @allenshariff.com]
Sent: Monday, August 29,20161:58 PM

To: Lindsay, William M CIV Navfac Wash, lndian Head

Cc: lNHDL600
Subject: INon-DoD Source] Building 1600 August SOV Pencil Copy

Mr. Lindsay,

Please see the attached invoice/SOV for your review before final submission.

Thank you,

-Karin

Allen & Shariff

Lindsay, William M CIV Navfac Wash,lndian Head <william.m.lindsay@navy.mil>

Tuesday, August 30,2076 3:06 PM

Karin Farrell

Wheeler, James R CIV NAVFAC Washington
RE: Building 1600 August SOV Pencil Copy

Follow up
Completed

1

DESTGNIBUTLDIMANAGE



Karin Farrell, RA, LEED AP I Project Manager

Allen & Shariff Construction Services, LLC

7061 Deepage Dríve I Suite 200 | Columbia, MD 21045

M - 410-869-6684

kfarrell @allenshariff.com <mailto:kfarrell@allenshariff.com>

2




